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Abstract - The end-to-end verification of a spacecraft 
photovoltaic power generation system requires light!  
Specifically, the standard practice for doing so is the Large 
Area Pulsed Solar Simulation (LAPSS).  A LAPSS test can 
characterize a photovoltaic system's efficiency via its response 
to rapidly applied impulses of simulated sunlight.  However, a 
Class D program on a constrained budget and schedule may 
not have the resources to ship an entire satellite for a LAPSS 
test alone.  Such was the case with the Lunar Atmospheric and 
Dust Environment Explorer (LADEE) program, which was 
also averse to the risk of hardware damage during shipment.  
When the Electrical Power System (EPS) team was denied a 
spacecraft-level LAPSS test, the lack of an end-to-end power 
generation test elevated to a project-level technical risk.  The 
team pulled together very limited resources to not only 
eliminate the risk, but build a process to monitor the health of 
the system through mission operations.  We discuss a process 
for performing a low-cost, end-to-end test of the LADEE 
photovoltaic system.  The approach combines system-level 
functional test, panel-level performance results, and periodic 
inspection (and repair) up until launch.  Following launch, 
mission operations tools are utilized to assess system 
performance based on a scant amount of data.
The process starts in manufacturing at the subcontractor.  The 
panel manufacturer provides functional test and LAPSS data 
on each individual panel.  We apply an initial assumption that 
the per-panel performance is sufficient to meet the power 
generation requirements.  The manufacturer's data is also 
carried as the performance allocation for each panel during 
EPS system modeling and initial mission operations.  During 
integration and test, a high-power, professional theater lamp 
system provides simulated sunlight to each panel on the 
spacecraft, thereby permitting a true end-to-end system test.  A 
passing test results in a step response to nearly full-rated 
current at the appropriate solar array switch in the power 
system.  A metal-halide bulb, infrared imagers, and onboard 
spacecraft measurements are utilized to minimize risk of 
thermal damage during test.  Data is provided to support test 
results for both passing and marginal panels.  Prior to 
encapsulation in the launch vehicle, each panel is inspected for 
damage by the panel manufacturer.  Cracked cells or other 
damage is amended on-site.  Because the photovoltaic test 
system is inexpensive and portable, each repaired panel can be 
re-verified immediately.  Post-launch, the photovoltaic system 
is again characterized for per-panel deviations from the 
manufacturer's performance test.  This proved especially 
tricky as the LADEE spacecraft performs only one current 
measurement on the entire array.  The algorithm for Matlab 
tools to assess panel performance based on spacecraft attitude 
is discussed.   
While not as precise and comprehensive as LAPSS, the 
LADEE approach leverages minimal resources into an ongoing 
assessment program that can be applied through numerous 
stages of the mission.  The project takes a true Class D 
approach in assessing the technical value of a spacecraft level 
performance test versus the programmatic risk of shipping the 
spacecraft to another facility.  The resources required are a 
fraction of that for a LAPSS test, and is easy to repeat.  
Further, the test equipment can be handed down to future 
projects without building an on-site facility.   
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1. INTRODUCTION
The Lunar Atmosphere and Dust Environment Explorer 
(LADEE) is an unmanned, lunar-orbiting probe designed to 
characterize the dust environment near the surface and in the 
atmosphere[1].  The satellite was managed and built at 
https://ntrs.nasa.gov/search.jsp?R=20140006932 2019-08-29T13:48:59+00:00Z
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NASA Ames Research Center.  The $280M mission 
(including launch vehicle) began with a successful launch in 
early September 2013 and is will cease its 100-day science 
operations in spring 2014.  The following background on 
the LADEE satellite and Electrical Power System (EPS) 
provides context to a specific project risk and mitigation 
encountered regarding spacecraft photovoltaic system test.   
 
2. LADEE OVERVIEW
LADEE is the first spacecraft built on the Ames common 
bus; an attempt to streamline small satellite development by 
using a modular ‘bus’ approach.  Each module forms an 
octagonal ring of the spacecraft, and modules can be 
expanded or removed as the design requires.  The most 
basic spacecraft configuration consist of a single ‘Bus’ (B) 
or ‘Single Stage’ (S) module.  The Bus module is located at 
the top of the spacecraft, capped by a radiator panel carrying 
most of the spacecraft avionics.  The Bus module is easily 
recognized by its trapezoidal sections.  The S module, and 
any additional modules, is built from rectangular sections.  
The common bus concept is not new within NASA; the 
strength of the LADEE design is its simplicity and 
modularity.  Initially, LADEE only contained three 
modules.  As the spacecraft design matured, it became 
evident the spacecraft was not long enough to accommodate 
the entire propulsion system.  The LADEE team simply 
added a module (the ‘Extension’ (E) module) and moved on 
with the rest of the mission.  Across the four octagonal 
modules, two rectangular sections are devoted to payloads, 
and the remaining 30 to the Electrical Power System (EPS) 
as solar panels.  Figure 1 shows the completed LADEE 
satellite in transport during launch-site processing. 
LADEE Electrical Power System (EPS) 
Nearly all LADEE observatory hardware is Commercial, 
off-the-Shelf (COTS) or based on standard products built by 
aerospace subcontractors.  The entire Electrical Power 
System (EPS), save for the harness, is consistent with this 
approach.  The EPS is a relatively simple, direct energy 
transfer, design. No observatory power supply exists.  Every 
payload and avionics unit operates on an unregulated bus 
voltage that varies with the battery’s voltage.  Any 
regulation or isolation is handled internal to each load on the 
bus.  All loads, save for the avionics and communications 
receiver, are switched on-and-off the bus by a central 
avionics unit. For generation, LADEE carries 30 body-
mounted solar panels; four octagonal modules’ worth minus 
two sections for payloads.  The whole array generates 
300W, nominally.  Individual panels generate about 1 
ampere.  Sections of photovoltaic power generation system 
are switched on-and-off the bus as required.  Figure 2 
illustrates the EPS architecture. Note only a single current-
shunt measurement exists for the entire array, and the 
number of solar array switches (12) is fewer than the 
available panels.  This aspect of the COTS-driven 
architecture trickled down through design, assembly, test, 
and flight-operations.   
Figure 1:  LADEE Spacecraft Hoisted for Encapsulation 
 
3
Figure 2:  Basic LADEE EPS Block Diagram 
The LADEE Orbit—A brief discussion of LADEE’s attitude 
and rotation during the lunar-orbiting science phase (Figure 
3) is useful in discussing the design, test, and operation of 
the power system.  In each 113-minute orbit, the spacecraft 
completes roughly one full rotation.  LADEE’s octagonal 
structure means that, in general, only three sides of the 
octagon will be illuminated at a time.  The body-mounted 
array is cleverly partitioned into twelve segments (one for 
each switch), such that a failure on a given switch cannot 
create a catastrophic failure in generation (Figure 4).  The 
need for partitioning is driven by the COTS circuit card 
design.  The combination of segment-to-switch mapping, 
direct transfer bus, and non-deployable, non-adjustable 
arrays translates into the need for an end-to-end EPS test 
fixture that can easily rotate around the spacecraft, 
generating light and verifying response.  
 
Figure 3:  Typical LADEE Science Orbit 
 
Figure 4:  LADEE Solar Panel-to-Switch Mapping 
Permits Graceful Degradation  
 
3. LAPSS AND RISK
What is a LAPSS? 
A Large Area Pulsed Solar Simulation (LAPSS) test is 
generally considered the industry standard for characterizing 
performance of solar cells, panels, and photovoltaic 
systems.  The test consists of a set of lamps with bulbs 
matched closely to spectrum of sunlight.  In the case of 
satellite applications, the intensity and spectral emittance is 
adjusted to that in the space environment.  The actual test 
application is a sequence of light pulses, so as to achieve an 
impulse response and efficiency of the unit under test[2].  
The brief application of light also guarantees little or no 
thermal stress applied to the solar cells.  LAPSS testing can 
be performed by the panel manufacturer during evaluation, 
as was the case for the LADEE units.  At the observatory 
level, a LAPSS test can substantially reduce risk by proving 
the functionality and performance of the power generation 
subsystem.  The array efficiency can be estimated to a level 
of precision sufficient to detect non-visible cell defects, 
critical for long-lifetime arrays.   
LADEE, Risk, and Requirements 
The original LADEE environmental test baseline included 
transfer to another NASA facility with numerous 
capabilities, including an observatory-quality LAPSS 
system.  Originally, the project held risk #LADEE-87: 
Given that LAPSS testing will be performed at the 
vendor, then at observatory-level testing, there is a 
possibility that late discovery of a solar panel issue 
will cause a late schedule and cost impact.  Since 
LAPSS testing facilities do not exist at ARC, there 
is a concern that panel damage may not be 
discovered until observatory-level (LAPSS) test.  
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Figure 5:  LADEE-87 Risk vs. Time 
Initially, the project was rightly concerned about the lack of 
ability to detect solar panel damage prior to the observatory 
level LAPSS test.  Both risk #LADEE-87 and the team’s 
risk posture morphed during Phase D.  As the project 
matured, the environmental test baseline changed to a 
subcontracted approach[3].  The combination of competitive 
vendors, their cost, available facilities, and diminished 
schedule reserves resulted in a final selection lacking 
LAPSS capability.  Further, as LADEE entered Phase D, its 
definitions of risk consequences shifted to accommodate 
shrinking schedule reserves (Figure 5, Tables 1, 2).  These 
factors combined to redefine and elevate risk #LADEE-87 
from 25th to 3rd in project ranking: 
Given that LAPSS testing was only performed for 
each individual solar panel by the vendor, there is a 
possibility that without observatory level 
photovoltaic system testing, the requirements 
verification of the 295 Watts solar panel output 
power (EPS-4) will not be verified by test.    
The EPS-4 generation requirement text reads as follows: 
 
At a Beta Angle of 0 degrees, after exposure to the 
space environment in a lunar orbit for 6 months, 
the minimum total array output including all 
degradation factors excluding shadowing shall 
exceed 295W at a design voltage of 34V, 80°C[4].  
 
Table 1:  Original LADEE Risk Definitions 
Rank Likelihood Cost Schedule Performance 
1 < 1%  
 
< 0.8% Negligible Negligible 
2 1% to 10% 
 
0.8% to 
1.5% 
 1 months Minor 
3 10% to 33% 1.5% to 
2.5% 
1 to 2 
months 
Moderate 
4 33% to 50% 2.5% to 
4% 
2 to 4 
months 
Major 
5 > 50% > 4% > 4 months Blocker  
 
Table 2:  Phase D LADEE Risk Definitions 
Rank Likelihood Cost Schedule Performance 
1 < 1%  
 
< 0.8% Negligible Negligible 
2 1% to 10% 
 
0.8% to 
1.5% 
1 to 2 
weeks 
Minor 
3 10% to 33% 1.5% to 
2.5% 
2 to 4 
weeks 
Moderate 
4 33% to 50% 2.5% to 
4% 
4 to 8 
weeks 
Major 
5 > 50% > 4% >8 weeks Blocker 
 
4. MITIGATION
Addressing the Risk 
From the power system team’s perspective, the risk to 
requirement #EPS-4 was secondary to the lack of a proper 
end-to-end power generation subsystem test.  The solar-
panel manufacturer already performed LAPSS testing on 
individual panels[5]; the compiled results of which exceed 
the EPS-4 requirement.  The spirit of the risk was that even 
though each component of the subsystem passed its 
respective testing, the system as a whole is greater than the 
sum of its parts.  Specifically, the EPS team cited the 
following possible causes of system-level failure: 
 Incorrect or swapped solar panel connectors.  Will 
manifest as mis-mapping panels to solar-array switches.   
 Damage or degradation to the COTS PCB carrying the 
solar array switches.   
 Proper harness connections, but corrosion or 
degradation leading to an increased harness resistance.  
Would only manifest at higher currents and lead to a 
power loss or shift in the panel’s current ‘knee.’ 
 An individual string within a panel is degraded, 
damaged, or failed following delivery and installation.   
 A software bug in the code driving the solar array 
switches.  Will manifest as closing a switch to the 
wrong solar array segment.   
 Improper connections or software for measuring the 
PRT temperature sensors embedded in selected solar 
panels. 
 Improper connections or software for measuring the 
Coarse Sun Sensors embedded in selected solar panels.   
Obviously an on-site LAPSS facility would address these 
concerns, but the cost (~$100k) and months to construct and 
calibrate were simply not available.  Even if it were 
available, a singular LAPSS test has limitations of its own.  
Subsequent panel damage due to handling may not be 
revealed until post-launch.  The two months to ship the 
spacecraft and perform the test are costly and risk-prone.  
The EPS team therefore needed a low-cost, quick-turn 
approach.  A review of the detailed risks reveals none is 
particularly sophisticated or necessitating high technology.  
Most are related to functionality only, and the performance 
requirements do not imply that efficiency characterization is 
even necessary.  Therefore, a LAPSS facility would be 
overkill.  The team simplified the process by making a key 
decision: 
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 Formally verify requirement #EPS-4 using the 
manufacturer’s per-panel LAPSS test data.   
 The test results are consistent across each panel type, 
and will also be used for system modeling and initial 
mission operations allocations.  
The general process for an end-to-end test can now be 
boiled down to the following basic flow[6]: 
1. Set up a lamp aligned with the center of a single panel 
at a safe distance from the panel. 
2. Configure the avionics’ software to open all solar array 
switches, save the switch and segment associated with 
the panel under test. 
3. Warm up the lamp (covered) for one minute (nominal) 
4. Quickly remove the cover, and record the spacecraft 
solar array current.   
5. Continue to illuminate the spacecraft, monitoring 
current and temperature until the system stabilizes.  
Abort if safety limits are violated. 
6. Power off the lamp. 
7. Move the lamp to the next panel and repeat the process.  
Maintain the same lamp configuration and distance for 
consistency.   
Selecting and Tuning the Lamp 
Picking the lamp system was largely driven by the type of 
bulb required; it and subsequent tuning required the most 
engineering effort in the activity.  Initially, the LADEE team 
used a small, handheld halogen lamp.  Unfortunately, the 
panels only generated about 30mA using this light, or 3% of 
their rating.  The initial impulse was to simply find a higher 
wattage lamp.  On further investigation, the spectrum 
generated by halogen is not the best solution for testing 
solar panels.  Sunlight, especially without atmospheric 
attenuation or distortion, can be approximated by Planck’s 
blackbody equation[7].  Any man-made bulb will differ from 
the ideal sunlight spectrum to some degree; however, a 
halogen bulb will tend to generate less UV and more 
infrared than sunlight.  This translates into less energy 
transformed to current, and more energy manifested as heat.  
Therefore, a very high power halogen lamp is required to 
generate current close to a panel’s rating, at the risk of 
overheating the panels.  That said, halogen is attractive as a 
solution in that many inexpensive and portable COTS 
options are available.  Further research into theatre lighting 
revealed metal-halide lamp systems as another option.  
Specifically, metal-halide bulbs are typically used in high-
power theatre lamps sold as ‘sunlight’ lamps.  These lamps 
are designed to simulate sunlight for indoor filming or 
photography.   
Fortunately, lamps of this type are easily rented by theatre 
supply houses.  The EPS team rented a couple lamps at a 
relatively inexpensive rate (~$750 per week) and ran 
experiments on a flight qualification panel (Figure 7).  
Relatively few NASA engineers are theatre lighting 
operators; the qualification (qual) panel was ideal for this 
experiment.  The qual panel is a factory-tested unit from the 
same lot as the flight panels; any results translate easily to 
the spacecraft test.  Being a non-flight spare panel, testing 
can occur outside of a cleanroom environment, with plenty 
of space and no major concerns regarding damage or 
degradation.  The team built a panel test fixture and 
mounted the whole assembly to an optical bench.  
Connections were provided measuring current and 
embedded-sensor temperature (Figure 7).  Testing involved 
iterative adjustment of the following lamp-configuration 
parameters, finalizing on the following settings for test[6]: 
Table 3:  Lamp Configuration Parameters 
Parameter Value for Flight Test 
Height Varies based on spacecraft orientation.  
Align with panel center. 
Distance to Panel No closer than 36 inches. 
Lamp Focus Roughly 15% spot for 25% de-rated 
current 
Illumination 
Time 
1 minute warm-up with scrim cover 
installed, followed by up to 3 minutes 
with scrim removed 
 
 
Figure 7:  Experimenting with the Qualification Panel 
The team settled on an 1800W, Hydgragium Medium-arc 
Iodide (HMI; i.e. metal-halide) lamp system, with ballast 
and adjustable stand.  Figure 8 shows the lamp spectrum 
over laid with a 6000K blackbody spectrum[7][8].  The total 
purchase price for the system is $11k with a three-week lead 
time.   
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Figure 8:  Test Lamp Spectrum[7][8] 
Selecting the Current: 
The amount of current required for a ‘passing’ test was the 
matter of some debate.  Ideally, the maximum panel current 
would be generated so as to meet the EPS-4 requirement by 
test.  However, the theatre lamp is not that precise; slight 
variations in warm-up time, distance, and focus can produce 
large swings in panel current.  The lab experiments also 
showed that some cases can generate currents in excess of 
the design value.  To eliminate risk of hardware damage, the 
flight test requires[6] a minimum of 500mA generation, and 
a target of 80% of the manufacturer’s LAPSS measurement.  
This value is large enough to expose any substantial power 
losses in signal path, and to cause a failed string to clearly 
result in an out-of-family measurement.   
Hardware and Personnel Safety: 
Thermal—In addition to safely de-rating the current 
generation, several safety aspects required resolution prior 
to the first flight test.  Though the metal-halide bulbs better 
approximate the sunlight spectrum, they still generate 
infrared.  Both the panel and surrounding flight hardware 
require real-time monitoring to prevent thermal-related 
damage.  Only 40% of the LADEE panels carry embedded 
temperature sensors.  To maintain hardware safety, the test 
requires use of a calibrated, handheld thermal imager.  The 
specific imager used (Fluke Ti25) is essentially an infrared 
digital camera.  The entire panel can be monitored and 
saved for offline analysis.  The test limit for panel 
temperature is 70º Celsius, driven by the mounting 
bushings.  This proved good for nominal safety 
measurements, but limited for precision use due to surface 
reflections.   
Contamination—LADEE is a contamination-sensitive 
mission due to the presence of mass-spectrometers and 
optical instruments.  All spacecraft activities occur in 10k 
clean tent, and instruments are continuously bagged and 
purged.  Theatre lamp systems are not necessarily designed 
for a clean-room environment.  The rental lamps see heavy 
usage, and often have peeling paint.  New lamps outgas 
substantially, and must be burned in prior to test in the clean 
tent.   
Optics—Though the lamp is, roughly-speaking, meant to 
simulate sunlight spectrum and intensity, most of the optical 
hardware on the spacecraft is not designed to look directly 
into the sun.  LADEE’s body mount panels are right next to 
the payloads; for protection, all instruments were shielded 
with reflective blankets.  LADEE’s star trackers can 
withstand sunlight, and did not require protection.   
Personnel Safety—Regarding personnel safety, precautions 
were necessary.  One of the strengths of the metal-halide 
bulb is less infrared and more UV; unfortunately human 
eyes are sensitive to UV radiation.  Further, the light reflects 
easily and can cause headaches even when personnel avoid 
looking at the bulb.  Fortunately, an inexpensive, stock 
solution was available.  Most standard safety glasses meet 
the ANSI Z87.1 standard for UV protection.  Welding 
glasses also meet the standard, and often provide fitted, 
wrap-around protection.  To meet personnel safety, the 
project purchased a dozen glasses and required[6] all 
personnel to wear them during test.  Debriefs and placards 
serve to notify all staff.  
5. TEST RESULTS
The first test occurred just after final observatory 
integration, and was straightforward to execute.  The test 
time was about four hours, and required three staff to 
operate.  The EPS-4 295W requirement was not met due to 
de-rating.  Figure 9 shows a time series of all currents, 
embedded panel temperature and coarse sun sensors.  Figure 
10 shows a typical ‘step’ current signature for each panel 
type.  Note the signature shows evidence that the lamp 
warm-up persists beyond one minute.  All panels measured 
above the 0.5A requirement, with most between 70-75% of 
maximum.  Typical panel temperatures hovered around 45º 
Celsius (Figure 11), with the hottest at 59º Celsius.  The test 
was considered a success, and LADEE Risk #87 was 
subsequently closed. 
LADEE project management was sufficiently happy with 
the test that it approved purchase of a new lamp system.  
The test proved to be simple enough in execution that the 
test rig could be taken to the launch site for evaluation prior 
to encapsulation.  At the final observatory test (Figure 12), 
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the team attempted verification of the 295W requirement, 
with good results (Table 4). 
 
Figure 9:  Solar Array Test currents (top), embedded 
temperature sensors (middle), and coarse sun sensors 
(bottom) 
Figure 10:  Typical Current Signature  
 
Figure 11:  Infrared Image of a ‘Normal’ Illuminated 
Panel
 
Figure 12:  LADEE Under Test 
Table 4:  EPS-4 Nearly Closed by Test 
Minimum
Power
Maximum 
Power
Average 
Power
Requirement 
270.9W 339.7W 310.4W 295W 
6. MAINTENANCE, INSPECTION, AND REPAIR
Receiving Inspection 
To maintain the low risk following test, the LADEE team 
used tried and true methods of visual inspection and record 
keeping.  The initial delivery of hardware to NASA ARC 
and participated in an on-site inspection.  The team used this 
visit to document the initial state of the hardware.  
Periodically during Integration and Test (I&T), the LADEE 
team performed their own visual inspections of the 
hardware.  This best practice resulted in the discovery of 
two panels with minor damage.   
Launch-Site Inspection 
Following shipment to the launch facility (NASA Wallops 
Flight Facility, Virginia), the manufacturer performed an 
on-site inspection and repair of the panels.  Roughly 15% of 
the array was found to have minor cracks and damage due to 
handling (Figure 13).  During an extended stay at Wallops 
Island, the repair team was able to fix all affected panels 
with no issues (Figure 14).  The simplicity, portability, and 
ease of operation of the lamp test fixture made it easy to re-
evaluate all repaired panels prior to launch.  Note the 
inspections and final test were not part of the project’s 
original (observatory-LAPSS test) plan.   
Trapezoidal Rectangular 
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Figure 13:  Damaged LADEE Solar Cell 
 
Figure 14:  Cell Repair at the Launch Facility 
7. MISSION OPERATIONS
A major assumption that enabled the entire risk mitigation 
process was the allocation of manufacturer’s per-panel 
LAPSS data for requirements verification, LADEE EPS 
modeling and mission operations tools.  Several factors can 
invalidate that assumption.  One, obviously, is any damage 
and repair that could occur prior to launch.  Another is 
degradation; though LADEE is a short-lifetime mission, 
some level of radiation or micro-meteorite damage will 
occur.  A final factor, shadowing, is less a function of the 
panels themselves than the spacecraft geometry.  
Protrusions in the spacecraft will tend to shadow portions of 
the array, and predicting that behavior can be extremely 
complex.  Neither the lamp test nor a LAPSS would 
completely account for shadowing.  All of these factors feed 
into the need to continuously evaluate the health and 
performance of the solar array through mission operations.  
This would be relatively simple if the spacecraft’s COTS 
avionics measured current from each panel, or even each 
switch.  Unfortunately this is not the case; only one 
measurement is made for the entire solar array system.     
During Operational Readiness Training (ORTs), the 
LADEE EPS team developed a method to evaluate panel 
performance throughout the mission.  The approach 
illuminates the interdisciplinary nature and value of mission 
operations experience, even for the hardware designer.  The 
solution lay in the discovery that the Guidance, Navigation, 
and Control (GNC) system calculates and stores the 
spacecraft sun vector as part of its attitude determination 
process.  As mentioned, the EPS subsystem records the 
solar array current and number of closed switches.  The tool 
simply combines the downlinked sun vector with the EPS 
data and a geometrical spacecraft model to determine an 
expected array current, and the derived error (Figure 14).  
Observation of the spacecraft over a combination of 
attitudes can be used to back out the behavior of individual 
panels, thereby updating the manufacturer’s data.   
 
Figure 14 – Mission Operations Tool Overlays Expected 
and Actual Generated Array Current 
8. CONCLUSIONS
The LADEE program applied true Class D risk tracking and 
mitigation techniques to address a major technical risk.  A 
project decision driven by resources, combined with 
redefinition of risk metrics, forced its staff to reconsider 
standard practices and determine what was really necessary.  
The process of test research development, execution, and 
risk closure took roughly 10 weeks (Figure 5).  The total 
cost was roughly 12% of the industry-standard (LAPSS) 
solution in materials costs, and 12 labor-hours per test.   
Further, the theatre-lamp approach is easy to train with and 
portable.  When combined with standard visual inspection, 
it actually added value over the LAPSS approach in this 
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application.  The test proved the system met power 
generation requirements 6 weeks prior to launch.  Post-
launch, interdisciplinary approaches proved useful to track 
performance of the array in flight.  Finally, the entire 
approach can be easily handed down to future missions. 
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